

NRO review(s) completed.



Approved For Release 2005/04/22 : CIA-RDP85B00803R000100070044-9

CORONA

EXCOM M-2 Action




16 Nov 1965

25X1

Since the new general search system will not be available as soon as anticipated last year, Gen Stewart pointed out that the KH-4 program will have to extend into FY 1969 present program termination date having been assumed as end of FY 1968. FY 1966 funds prev allocated to the new gen search system not now needed because of its late start were tentatively reserved to buy four more CORONA systems to extend the program into FY 1969.

EXCOM Actions


M-3 23 Nov 65,




25X1

CORONA Gen Stewart proposed procurement of 6 addtl C systems be considered for delivery in late FY 1968 for launch in FY 69 with contract action withheld for a time; fund availabilities, near-future launches and rqmts to be reassessed before procurement undertaken.

Approved For Release 2005/04/22 : CIA-RDP85B00803R000100070044-9

FY 1967 Budget for NRO
Contained  for CORONA



25X1

25X1